
November 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7

8 9 10 11 12 13 14

15 16 17 18 19 20 21

22 23 24 25 26 27 28

29 30

Electrical Submittals , 30 days

Install Traffic Detour Phase 1, 2 days Football Game 7PM , 1 day

Notice to Proceed 

Electrical Submittals , 30 days

High Visibility Fence, 1 dayInstall Asphalt Curb, 1 day Private Property Notification 48 Hour Notification Stage 1

Electrical Submittals , 30 days

Install Dewatering Systems @ for DR1 Storm , 9.5 days

Install Dewatering Systems @ for DR1 Storm , 9.5 days

Install Dewatering Systems @ for DR1 Storm , 9.5 days



December 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7 8 9 10 11 12

13 14 15 16 17 18 19

20 21 22 23 24 25 26

27 28 29 30 31

Install Storm Crossing DR1 (Night Work), 2 days

Install DR1, 2 daysInline Check Valve, 0.5 days

Install Dewatering Systems @ for DR1 Storm , 9.5 days

Meet with Sheri Clark for PSE service  no later than 4 weeks of NTP

Install DR1, 2 days Install DR2, 5 days

Install DR3, 3 days Install DR4 , 1 day

Install DR2, 5 days

Install DR4 , 1 day Install DR5, 1 day Notify Lightwave 45 Day Advanced Notice 

Test Storm System , 1 day Temp Pave Trench , 3 days

Remove Dewatering system , 1 day Install DR3, 3.5 days

Temp Pave Trench , 3 days

Install DR3, 3.5 days



January 2016
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2

3 4 5 6 7 8 9

10 11 12 13 14 15 16

17 18 19 20 21 22 23

24 25 26 27 28 29 30

31

Temp Pave Trench , 3 days

Install DR3, 3.5 days

Install DR8, 3 days

Temp Pave Trench , 3 days

Install DR3, 3.5 days

Install DR4 , 0.5 daysInstall DR5, 1.5 days Notice of Signal Control Equipment to COR 14, Days Advanced Notice

Fill, Flush and Test Water , 5 days

Water Connections DR4, 1 dayWater Connections DR5, 1 day

Fill, Flush and Test Water , 5 days

Water Connections DR3-DR8 , 1 dayTemp Pave Trench , 2 days Private Property Notification 48 Hour Notification Stage 2

Review Weather Conditions and TESC Before Proceeding Notify Lightwave 25 Day Advanced Notice 

Clearing and Grubbing for Utility Work , 3 days

High Visibility Fence, 1 daySawcut Demo Limits, 1 day

Clearing and Grubbing for Utility Work , 3 days


